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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: July 8, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 Crews continued to set forms around the new Flow Equalization Basin. 

 Crews started the excavation for the foundation of the new Laboratory/Break Room Addition. 

 The contractor started the demolition of the existing laboratory and administrative areas. 

 The crews continued work on the HVAC demolition in the Chemical Room areas. 

 The crews continued to demolish existing concrete equipment pads. 

 The electrical subcontractor continued to install new fire alarm electrical conduits in different 
sections of the plant.  

 The crews started cleaning the painted areas in the chemical areas. 
 

  

      
Excavation for new Laboratory/Break Room Addition.   Formwork for roof slab of new Flow Equalization Basin. 
 
 

 

      
Removal of back entrance door.       Demolition of vestibule area at front entrance door.  
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II.  Construction / Public Relation Issues: 
 

 The contractor was reminded to maintain a safe work environment. 
 
 
III.  Erosion and Sedimentation Control: 
 

 The contractor maintained the silt sock placed at the bottom of the front slope.  

 Erosion control will be monitored and maintained throughout the project. 

 Additional temporary fence and erosion control were maintained along the back side of the slope 
near the new Flow Equalization Basin. 

 
 
IV.  Upcoming Work for Next Week: 
 

 Equalization Basin – Roof slab rebar, form installation and concrete pour. 

 Continued demolition of the existing systems; plumbing, HVAC.   

 New conduit installation in the plant chemical and diatomaceous earth areas. 

 Continued demolition of the existing laboratory. 

 Paint prep in the Chemical Room areas. 
 
 

V.  Notes: 
 

 The next progress meeting is scheduled for Thursday, July 14, 2016. 
 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 


